

## Action Plan for 2018-19

Aim	Objective	Key Tasks	Time Frame	Measurement
Play Areas	To implementation of the Play Strategy, prioritising the replacement of Townfield Lane play area.	Agree final plans  Implement improvements	<i>Spring 2018</i>  <i>September 2017</i>	Townfield Lane or new area play area completed.
War Memorial	To carry out the identified refurbishments	Seek quotations for the work identified in the conditions survey  Submit grant application to War Memorial Trust  Agree programme of work and timetable with successful company	<i>Spring 2018</i>  <i>30 June 2018</i>  <i>After response from WMT</i>	3 quotations received.  Grant application successful  Timetabled programme in place.
Benches	To refurbish all the benches	Complete the repainting/varnishing of the benches as identified in the work programme	<i>Summer 2018</i>	All benches in good order.