

**Frodsham Town Council
Townfield Lane Play Area Working Group**



**Notes of a meeting held on
Wednesday 25 October 2017
At Castle Park House, Castle Park
at 8pm**

Present: Cllrs J Critchley (Chair) and A Oulton.
Mrs A Hayes, Mrs J Done, Mrs N Hatton and Mr A Carter
Mrs H Catt (Town Clerk)

Meeting 3

1.	Apologies for absence No apologies were received.
2.	Notes of the last meeting The notes were agreed as an accurate record.
3.	Lease TC reported that FTC's solicitor is still waiting for a 'clean' copy for signing.
4.	Project proposals There were 5 designs provided by 3 companies. The group walked round and looked at all the designs and preferred the Wicksteed designs. It was agreed that Wicksteed should be invited to the next meeting to discuss the development further. They had stuck to the brief better than the other companies. Even so there were some items which needed further consideration on the designs. Natural Play – More thought needs to be given to this area and Mersey Forest may be able to assist. Also CWAC has built a natural play area at Marbury Park.
5.	Action list TC to chase the solicitor for the lease. TC to contact Wicksteed and ask for dates for an evening meeting, preferably on a Thursday, when they would attend for feedback on their designs. TC will circulate information to update people on where the plans are up via: Frodsham Life Leafleting neighbouring properties School website & other social media platforms Noticeboards in supermarkets and the rotunda TC will liaise with Cllr Oulton about a similar exercise for Park Lane.
6.	Date of next meeting. The date of the next meeting will be agreed in co-operation with Wicksteed.